WWTU Project Payments

As of June 9, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
l
Northside Regional Lift Station and Force Mains V
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 | $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates - $ 9,079.00 $ 9,079.00
Brown Equipment Co. o B R | 1§ 15500000 ; $ - 1% 155,000.00
Jack Doheny Supplies o i i $  338,859.00 §  338,859.00
Design: (Greeley & Hansen) » $ 34430000 | $ 17,000.00 | $§ 361,300.00 | % 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) o $ 508,300.00 | $ 198,500.00 ' $§ 706,800.00| % 621,225.00 § - $ 621,225.00 87.89%
Construction: (RL Turner Corp) ) ) $ 2,793,000.00 $ 2,793,000.00 | % 2,143,453.00 | § - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) ' $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | § - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) 3 344,300.00 | $ 17,000.00 | $§ 361,300.00|$  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | § 361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR}
Sheraton and Fairway Knolls Lift Station Improvements -~
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP 3 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 | $ 148,000.00 | § 1,054.00 $ 1,054.00 071%
Constructon Engineering: (Greeley & Hansen) S k% 30800000 o 8 .;30:8;000,;00 $ - 378800 % 1521900 $  1900700f = 6AT%
| |Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,11500000|$% 233,108.00 | $ - $ 233,108.00 11.02%
Construction Retainage: (Bank of New York Mellon) $ 25,901.00 | $ - $ 25,901.00
2014 SRF LOAN $ 2,610,000.00 | $  494,604.00 | $ 15,219.00 | $ 509,823.00 19.53%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,50000|% 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  200,328.41 | § - $ 200,328.41 | reimb to City by SFR}
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WWTU Project Payments

As of June 9, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
i . _
Wet Weather Facility Iimprovements (LTCP) , 1 B
Engineering Study: (Wessler & Associates) $  14,200.00 - $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $  52,200.00 ) $ 52,200.00 | $ 52,200.00 | § ) - ' $ 5220000 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 { § 4,567.00 | § - 8 _4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 ' $§ 12,099.35|$ 455609.35] % 435,461.40 | § - $ 435,461.40 95.58%
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35!% 526,009.35|$  506,428.40 - $ 506,428.40
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consuiting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 12422700 |$ 311,727.00| %  306,325.08 | $ - 3 306,325.08 98.27%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $  361,970.73 | $ - $ 361,970.73 |
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 105,899.64 | § - $ 105,899.64 91.29% |
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00[% 1,676,354.31 | % - $ 1,676,354.31 85.60%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,782,253.95 | § - $ 1,782,253.95 85.92%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00| % 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00{ $ 24,000.00 | § - 3 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 133,987.06 | $ - $ 133,987.06 53.59%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 3 47400001 $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 31,000.00 | $ - % 31,000.00 50.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00($ 270,328.64 | § - $ 270,328.64
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $§ 3225548 % 78534548 |% 74566343 | § - $ 745,663.43 94.95%
2014 CONSTRUCTION FUND $ 753,090.00 | $§ 32,25548 |$ 78534548 |$ 74566343 | § - $ 745,663.43
CSO Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 $ - $ - 0.00%
IMPROVEMENT FUND $ 52,400.00 | $ - $ 52,400.00 | $ - $ - $ -
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